
The Program cost estimates and schedules for the significant projects are summarized as follows: 

 

State Project Number and Title Cost 
Operational 

Date 

Projects Completed (Funded): 

300-0131 M8 Acceptance Facility $13,500,000 July 2009 

300-0137 EMU/CSR Shop Improvements $7,300,000 August 2010 

301-0110 Diesel Storage Yard  $4,900,000 December 2010 

301-0038 Traction Power Substation 1086 $14,000,000 March 2014 

Currently in Construction (Funded): 

301-0106 Component Change Out Shop $215,000,000 Fall 2015 

300-0139 Independent Wheel Truing Facility  $36,000,000 Fall 2014 

Currently In Design (Funded): 

301-0121 Central Distribution Warehouse $34,000,000 2016 

301-0124 Maintenance of Way Facility $35,000,000 2015 

301-0144 Yard Power Upgrade $10,200,000 2016 

301-0123 Pedestrian Bridge $16,500,000 2016 

Currently in Planning (Not Funded): 

300-0138 West End Yard $80,000,000 

As funding is identified. 

301-tbd Transportation Building Expansion $12,000,000 

301-tbd Service and Inspection Shop $159,000,000 

301-0127 East End Yard $157,000,000 

301-0131 Car Washer $48,800,000 

301-0130 Diesel Shop Expansion $75,800,000 
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Rail Yard History:  

 The New Haven Rail Yard (NHRY) has functioned as a rail maintenance and storage facility since the mid 
1800’s. 

 CTDOT acquired the NHRY property in the late 1980’s. 

 Significant investments have been made by CTDOT since then including the Diesel Shop reconstruction, 
the Multiple Unit (MU) Storage Yard (“60’s yard”), Transportation Building (“T&E Building”), Running Repair 
Shop, Fueling Facility, M8 Acceptance Yard, and Diesel Storage Yard. 

 The current New Haven Rail Yard Facilities Improvements Program was initiated in 2005 and has been 
continually evolving as operations, needs, and technologies change.  The main purpose was to 
accommodate a new generation of electric multiple unit (EMU) cars, the M8’s. 

Master Plan for M8 Maintenance: 

 A Master Plan was developed in 2008, with initial projects designed and constructed. 

 The program was partially funded to include the most important facilities to maintain and store the fleet. 

 In 2012, significant operational changes occurred which precipitated the need to re-evaluate the program:  

- Retirement of all of the old EMU cars (M2/4/6’s), resulting in an all new M8 fleet. 

- Store and maintain the Hartford Line operation in the NHRY. 

- Allow for future Transit Oriented Development (TOD) of Union Station. 

- Address increases in ridership and service. 

 The new Yard Master Plan Update, endorsed by CTDOT and Metro-North Railroad, was published in the fall 
of 2013. 

  



Program Enhancements 

 The major enhancements to the program include: 

- Re-introduction of a new Service and Inspection (S&I) facility, now warranted since the entire EMU fleet 
will be new, component-based cars, for which a “Consist Maintenance” philosophy is well suited.   

- A Pedestrian Bridge connecting Union Station to the Component Change Out Shop to enhance safety 
by eliminating employees crossing tracks and encourage rail commuting.   

- Expansion of the Transportation Building by adding a 3rd floor.  This will provide additional crew space 
and a larger Yardmaster office to accommodate the larger yard layout.   

- Expand the Diesel Shop to accommodate 4 car + locomotive train sets, and additional crew quarters.  
This is required to accommodate both New Haven – Hartford Springfield and Shore Line East services. 

 $80 million in previously authorized funding was approved at the May 5, 2014 Bond Commission meeting.  
This will fund the next round of NHRY projects currently in design, including: 
 
- Removal of the old Stores Building to make way for future yard projects. 

- Storage Tracks for Revenue Trains. 

- Pedestrian Bridge Overpass. 

- An application has been submitted to secure Federal funding for the Yard Power Upgrade project. 

 The program is expected to ultimately employ a total of 1600 workers within the yard. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


